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l’)‘ » BOQ Foundation Plinth Gr Floor First Floor
A Concreting 250 CuM 120 CuM }256 CuM 256 CuM
)
J; R/F 30000 kG 14400 kG 30720 kG 30720 kG
5
‘; Shuttering 625 SqM 360 SqM 1152 SqM 1152 SqM
Brick work 0 CuM 700 CuM 2500 CuM 2500 CuM
Material Take Off Foundation Plinth Gr Floor First Floor
Cement 2000 Bags 6560 Bags 22048 Bags 22048 Bags
R/F Steel 30900 kG 14832 kG 31642 kG 31642 kG |
Sand 200 Ton 656 Ton 2205 Ton 2205 Ton
Aggregate 400 Ton 1312 Ton 4410 Ton 4410 Ton ( \
Brick 0 Nos 245000 Nos 875000 Nos 875000 Nos ' ‘
N
Workman Take Off Foundation Plinth Gr Floor First Floor y
\
‘\ 1Unski|led 225 Man Days 144 Man Days 307 Man Days 346 Man Days
' = ‘, 7 WIR/F Fitter 525 Man Days 336 Man Days 717 Man Days 806 Man Days
= -
= { Shutt.Carpenter 375 Man Days 240 Man Days 512 Man Days 576 Man Days
Mason 150 Man Days 96 Man Days 205 Man Days 230 Man Days
Helpers/Semi Skilled 225 Man Days 144 Man Days 307 Man Days 346 Man Days




